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Table 1: Financial information at priority and programme level for the ERDF, the ESF+, the Cohesion Fund, the JTF and the EMFAF (point (a) of Article 
42(2))

1 2 3 4 5 6 7 8 9 10 11 12 13

The financial allocation of the priority based on the programme Cumulative data on the financial progress of the programme

Priority Specific 
objective Fund Category of 

region

Basis for the 
calculation of Union 

contribution

Total financial allocation by 
fund and national contribution 

(EUR)

Co-financing rate 
(%)

Total eligible cost of 
selected operations 

(EUR))

Contribution from the funds 
to selected operations (EUR)

Proportion of the total 
financial allocation covered 
with selected operations (%)

Total eligible expenditure 
declared by beneficiaries

Proportion of the total financial 
allocation covered by eligible 

expenditure declared by beneficiaries 
(%)

Number of 
selected 

operations

1 RSO2.1 ERDF Transition Public 120,853,334.84 59.9999992507% 174,795,549.00 104,877,328.09 144.63% 43,609,165.27 36.08% 42

1 RSO2.1 ERDF Less 
developed

Public 658,322,238.48 84.9999995881% 260,245,107.50 221,208,340.31 39.53% 61,363,283.25 9.32% 38

1 RSO2.1 CF Public 82,352,941.70 84.9999994546% 0.00 0.00 0.00% 0.00 0.00% 0

1 RSO2.2 ERDF Transition Public 25,000,833.65 59.9999992507% 0.00 0.00 0.00% 0.00 0.00% 0

1 RSO2.2 ERDF Less 
developed

Public 33,826,451.93 84.9999995881% 0.00 0.00 0.00% 0.00 0.00% 0

1 RSO2.3 ERDF Transition Public 40,995,455.51 59.9999992507% 46,754,700.16 28,052,819.74 114.05% 21,955,171.69 53.56% 3

1 RSO2.3 ERDF Less 
developed

Public 339,717,614.59 84.9999995881% 241,883,909.77 205,601,322.31 71.20% 167,381,062.84 49.27% 2

1 RSO2.3 CF Public 46,000,000.30 84.9999994546% 0.00 0.00 0.00% 0.00 0.00% 0

2 RSO2.4 ERDF Transition Public 118,183,189.00 59.9999996615% 4,323,266.44 2,593,959.85 3.66% 2,455,262.42 2.08% 4

2 RSO2.4 ERDF Less 
developed

Public 179,288,080.00 84.9999994422% 11,756,274.76 9,992,833.48 6.56% 8,361,164.45 4.66% 3

2 RSO2.4 CF Public 146,586,173.00 84.9999992837% 422,617,782.41 359,225,112.02 288.31% 64,674,097.52 44.12% 19

3 RSO2.7 ERDF Transition Public 22,255,790.00 59.9999955068% 1,428,480.00 857,087.94 6.42% 631,842.00 2.84% 1

3 RSO2.7 ERDF Less 
developed

Public 61,042,341.00 84.9999986075% 2,791,710.57 2,372,953.94 4.57% 253,384.68 0.42% 2

3 RSO2.7 CF Public 154,604,446.00 84.9999999353% 42,201,614.70 35,871,372.47 27.30% 20,583,559.81 13.31% 3

4 RSO2.6 CF Public 795,534,204.00 84.9999998240% 0.00 0.00 0.00% 0.00 0.00% 0

5 RSO2.5 CF Public 640,948,591.00 84.9999997894% 890,921,469.31 757,283,247.04 139.00% 115,823,858.76 18.07% 71

6 RSO2.7 ERDF Transition Public 14,384,041.00 59.9999958287% 6,585,197.76 3,951,118.38 45.78% 1,348,825.37 9.38% 5

6 RSO2.7 ERDF Less 
developed

Public 59,308,223.00 84.9999973865% 27,150,446.51 23,077,878.83 45.78% 5,561,140.69 9.38% 5

7 RSO2.8 ERDF Transition Total 6,632,500.00 60.0000000000% 0.00 0.00 0.00% 0.00 0.00% 0

7 RSO2.8 ERDF Less 
developed

Total 25,721,136.00 84.9999976673% 0.00 0.00 0.00% 0.00 0.00% 0

8 ERDF Transition Public 2,922,633.00 59.9999726274% 499,126.00 299,475.46 17.08% 7,745.35 0.27% 2
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1 2 3 4 5 6 7 8 9 10 11 12 13

The financial allocation of the priority based on the programme Cumulative data on the financial progress of the programme

Priority Specific 
objective Fund Category of 

region

Basis for the 
calculation of Union 

contribution

Total financial allocation by 
fund and national contribution 

(EUR)

Co-financing rate 
(%)

Total eligible cost of 
selected operations 

(EUR))

Contribution from the funds 
to selected operations (EUR)

Proportion of the total 
financial allocation covered 
with selected operations (%)

Total eligible expenditure 
declared by beneficiaries

Proportion of the total financial 
allocation covered by eligible 

expenditure declared by beneficiaries 
(%)

Number of 
selected 

operations

8 ERDF Less 
developed

Public 8,442,534.00 84.9999893397% 152,274.00 129,432.88 1.80% 22,368.75 0.26% 1

9 CF Public 23,923,416.00 84.9999933120% 19,990,423.06 16,991,858.26 83.56% 2,432,871.28 10.17% 9

Total ERDF Transition 351,227,777.00 234,386,319.36 140,631,789.46 66.73% 70,008,012.10 19.93% 57

Total ERDF Less 
developed

1,365,668,619.00 543,979,723.11 462,382,761.75 39.83% 242,942,404.66 17.79% 51

Total CF 1,889,949,772.00 1,375,731,289.48 1,169,371,589.79 72.79% 203,514,387.37 10.77% 102

Grand 
total

3,606,846,168.00 2,154,097,331.95 1,772,386,141.00 59.72% 516,464,804.13 14.32% 210
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Table 2: Breakdown of the cumulative financial data by type of intervention for the ERDF, the ESF+, the Cohesion Fund and the JTF (point (a) of Article 
42(2))

Characteristics of expenditure Categorisation dimension Financial data

1 2 3 4 5 6 7 8

Priority Specific 
objective Fund Category of 

region Intervention 
field

Form of 
support

Territorial delivery 
dimension

Economic activity 
dimension

Location 
dimension

ESF+ secondary 
theme

Gender equality 
dimension

Macro-regional and sea-
basin dimension

Total eligible cost of selected 
operations (EUR)

Total eligible expenditure 
declared by beneficiaries

Number of selected 
operations

1 RSO2.1 ERDF Transition 042 01 33 12 EL30 03 11 5,620,139.14 5,533,523.02 1

1 RSO2.1 ERDF Transition 042 01 33 12 EL42 03 11 686,963.50 676,376.20 1

1 RSO2.1 ERDF Transition 042 01 33 24 EL30 03 11 5,620,139.14 5,533,523.02 1

1 RSO2.1 ERDF Transition 042 01 33 24 EL42 03 11 686,963.50 676,376.20 1

1 RSO2.1 ERDF Transition 044 01 33 12 EL30 03 11 1,140,850.00 0.00 1

1 RSO2.1 ERDF Transition 044 01 33 24 EL30 03 11 133,999,077.41 12,117,623.88 39

1 RSO2.1 ERDF Transition 044 01 33 24 EL42 03 11 767,330.09 291,452.88 1

1 RSO2.1 ERDF Transition 045 01 33 24 EL30 03 11 26,274,086.22 18,780,290.07 1

1 RSO2.1 ERDF Less 
developed

042 01 33 12 EL41 03 11 803,617.68 791,232.53 1

1 RSO2.1 ERDF Less 
developed

042 01 33 12 EL43 03 11 2,001,267.26 1,970,424.25 1

1 RSO2.1 ERDF Less 
developed

042 01 33 12 EL51 03 11 1,944,236.33 1,914,272.26 1

1 RSO2.1 ERDF Less 
developed

042 01 33 12 EL52 03 11 3,748,487.63 3,690,716.92 1

1 RSO2.1 ERDF Less 
developed

042 01 33 12 EL53 03 11 909,902.60 895,879.42 1

1 RSO2.1 ERDF Less 
developed

042 01 33 12 EL54 03 11 1,254,680.51 1,235,343.70 1

1 RSO2.1 ERDF Less 
developed

042 01 33 12 EL61 03 11 1,869,059.19 1,840,253.73 1

1 RSO2.1 ERDF Less 
developed

042 01 33 12 EL62 03 11 624,747.94 615,119.49 1

1 RSO2.1 ERDF Less 
developed

042 01 33 12 EL63 03 11 2,908,577.54 2,863,751.30 1

1 RSO2.1 ERDF Less 
developed

042 01 33 12 EL64 03 11 1,819,805.20 1,791,758.84 1

1 RSO2.1 ERDF Less 
developed

042 01 33 12 EL65 03 11 1,731,666.49 1,704,978.49 1
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Characteristics of expenditure Categorisation dimension Financial data

1 2 3 4 5 6 7 8

Priority Specific 
objective Fund Category of 

region Intervention 
field

Form of 
support

Territorial delivery 
dimension

Economic activity 
dimension

Location 
dimension

ESF+ secondary 
theme

Gender equality 
dimension

Macro-regional and sea-
basin dimension

Total eligible cost of selected 
operations (EUR)

Total eligible expenditure 
declared by beneficiaries

Number of selected 
operations

1 RSO2.1 ERDF Less 
developed

042 01 33 24 EL41 03 11 803,617.68 791,232.53 1

1 RSO2.1 ERDF Less 
developed

042 01 33 24 EL43 03 11 2,001,267.26 1,970,424.25 1

1 RSO2.1 ERDF Less 
developed

042 01 33 24 EL51 03 11 1,944,236.33 1,914,272.26 1

1 RSO2.1 ERDF Less 
developed

042 01 33 24 EL52 03 11 3,748,487.63 3,690,716.92 1

1 RSO2.1 ERDF Less 
developed

042 01 33 24 EL53 03 11 909,902.60 895,879.42 1

1 RSO2.1 ERDF Less 
developed

042 01 33 24 EL54 03 11 1,254,680.51 1,235,343.70 1

1 RSO2.1 ERDF Less 
developed

042 01 33 24 EL61 03 11 1,869,059.19 1,840,253.73 1

1 RSO2.1 ERDF Less 
developed

042 01 33 24 EL62 03 11 624,747.94 615,119.49 1

1 RSO2.1 ERDF Less 
developed

042 01 33 24 EL63 03 11 2,908,577.54 2,863,751.30 1

1 RSO2.1 ERDF Less 
developed

042 01 33 24 EL64 03 11 1,819,805.20 1,791,758.84 1

1 RSO2.1 ERDF Less 
developed

042 01 33 24 EL65 03 11 1,731,666.49 1,704,978.49 1

1 RSO2.1 ERDF Less 
developed

044 01 33 24 EL41 03 11 1,661,600.00 0.00 1

1 RSO2.1 ERDF Less 
developed

044 01 33 24 EL43 03 11 38,596,232.31 4,620,642.67 6

1 RSO2.1 ERDF Less 
developed

044 01 33 24 EL51 03 11 6,255,014.13 1,331,520.01 2

1 RSO2.1 ERDF Less 
developed

044 01 33 24 EL52 03 11 40,108,817.96 7,543,996.40 10

1 RSO2.1 ERDF Less 
developed

044 01 33 24 EL54 03 11 17,751,463.54 1,356,343.34 3

1 RSO2.1 ERDF Less 
developed

044 01 33 24 EL61 03 11 6,964,269.19 185,380.00 2

1 RSO2.1 ERDF Less 
developed

044 01 33 24 EL63 03 11 8,391,491.01 0.00 2

1 RSO2.1 ERDF Less 
developed

044 01 33 24 EL65 03 11 22,573,347.55 331,517.54 8
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Characteristics of expenditure Categorisation dimension Financial data

1 2 3 4 5 6 7 8

Priority Specific 
objective Fund Category of 

region Intervention 
field

Form of 
support

Territorial delivery 
dimension

Economic activity 
dimension

Location 
dimension

ESF+ secondary 
theme

Gender equality 
dimension

Macro-regional and sea-
basin dimension

Total eligible cost of selected 
operations (EUR)

Total eligible expenditure 
declared by beneficiaries

Number of selected 
operations

1 RSO2.1 ERDF Less 
developed

054 01 33 24 EL53 03 11 78,710,775.07 7,366,421.43 3

1 RSO2.1 CF 042 01 33 26 EL 03 11 0.00 0.00 0

1 RSO2.2 ERDF Transition 047 01 33 26 EL 03 11 0.00 0.00 0

1 RSO2.2 ERDF Less 
developed

047 01 33 26 EL 03 11 0.00 0.00 0

1 RSO2.3 ERDF Transition 053 01 33 12 EL30 03 11 15,543,079.17 9,818,930.20 1

1 RSO2.3 ERDF Transition 053 01 33 12 EL42 03 11 8,005,019.31 5,056,959.76 1

1 RSO2.3 ERDF Transition 053 01 33 24 EL30 03 11 18,013,447.48 2,041,005.97 1

1 RSO2.3 ERDF Transition 185 01 33 12 EL30 03 11 5,193,154.20 5,038,275.76 1

1 RSO2.3 ERDF Less 
developed

053 01 33 12 EL43 03 11 15,298,481.35 9,664,411.98 1

1 RSO2.3 ERDF Less 
developed

053 01 33 12 EL51 03 11 19,834,658.96 12,530,022.51 1

1 RSO2.3 ERDF Less 
developed

053 01 33 12 EL52 03 11 30,841,560.52 19,483,342.18 1

1 RSO2.3 ERDF Less 
developed

053 01 33 12 EL53 03 11 17,344,208.51 10,956,746.14 1

1 RSO2.3 ERDF Less 
developed

053 01 33 12 EL54 03 11 12,207,654.45 7,711,863.63 1

1 RSO2.3 ERDF Less 
developed

053 01 33 12 EL61 03 11 19,901,367.46 12,572,163.84 1

1 RSO2.3 ERDF Less 
developed

053 01 33 12 EL62 03 11 4,847,483.92 3,062,270.08 1

1 RSO2.3 ERDF Less 
developed

053 01 33 12 EL63 03 11 19,212,046.35 12,136,703.42 1

1 RSO2.3 ERDF Less 
developed

053 01 33 12 EL64 03 11 38,157,258.72 24,104,841.52 1

1 RSO2.3 ERDF Less 
developed

053 01 33 12 EL65 03 11 21,168,828.85 13,372,849.14 1

1 RSO2.3 ERDF Less 
developed

185 01 33 12 EL51 03 11 4,556,075.80 4,420,197.32 1

1 RSO2.3 ERDF Less 
developed

185 01 33 12 EL52 03 11 14,546,623.38 14,112,791.02 1

1 RSO2.3 ERDF Less 
developed

185 01 33 12 EL53 03 11 2,060,852.09 1,999,390.10 1
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Characteristics of expenditure Categorisation dimension Financial data

1 2 3 4 5 6 7 8

Priority Specific 
objective Fund Category of 

region Intervention 
field

Form of 
support

Territorial delivery 
dimension

Economic activity 
dimension

Location 
dimension

ESF+ secondary 
theme

Gender equality 
dimension

Macro-regional and sea-
basin dimension

Total eligible cost of selected 
operations (EUR)

Total eligible expenditure 
declared by beneficiaries

Number of selected 
operations

1 RSO2.3 ERDF Less 
developed

185 01 33 12 EL54 03 11 2,591,750.75 2,514,455.47 1

1 RSO2.3 ERDF Less 
developed

185 01 33 12 EL61 03 11 5,574,435.97 5,408,186.34 1

1 RSO2.3 ERDF Less 
developed

185 01 33 12 EL63 03 11 5,251,070.42 5,094,464.71 1

1 RSO2.3 ERDF Less 
developed

185 01 33 12 EL64 03 11 4,116,877.82 3,994,097.79 1

1 RSO2.3 ERDF Less 
developed

185 01 33 12 EL65 03 11 4,372,674.45 4,242,265.65 1

1 RSO2.3 CF 053 01 33 26 EL 03 11 0.00 0.00 0

2 RSO2.4 ERDF Transition 058 01 33 24 EL30 03 11 726,956.58 363,143.41 1

2 RSO2.4 ERDF Transition 058 01 33 24 EL42 03 11 752,516.58 242,095.61 1

2 RSO2.4 ERDF Transition 059 01 33 24 EL30 03 11 2,230,017.26 1,639,411.88 3

2 RSO2.4 ERDF Transition 059 01 33 24 EL42 03 11 613,776.02 210,611.52 1

2 RSO2.4 ERDF Less 
developed

058 01 33 24 EL41 03 11 512,833.17 0.00 1

2 RSO2.4 ERDF Less 
developed

058 01 33 24 EL43 03 11 166,182.01 108,094.67 1

2 RSO2.4 ERDF Less 
developed

058 01 33 24 EL51 03 11 831,662.01 627,465.88 1

2 RSO2.4 ERDF Less 
developed

058 01 33 24 EL52 03 11 1,549,778.85 875,179.72 1

2 RSO2.4 ERDF Less 
developed

058 01 33 24 EL53 03 11 585,020.84 223,326.72 1

2 RSO2.4 ERDF Less 
developed

058 01 33 24 EL54 03 11 292,510.42 313,274.56 1

2 RSO2.4 ERDF Less 
developed

058 01 33 24 EL61 03 11 745,187.21 499,178.23 1

2 RSO2.4 ERDF Less 
developed

058 01 33 24 EL62 03 11 53,388.79 69,940.17 1

2 RSO2.4 ERDF Less 
developed

058 01 33 24 EL63 03 11 312,813.20 299,596.26 1

2 RSO2.4 ERDF Less 
developed

058 01 33 24 EL64 03 11 478,995.21 139,927.55 1
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Characteristics of expenditure Categorisation dimension Financial data

1 2 3 4 5 6 7 8

Priority Specific 
objective Fund Category of 

region Intervention 
field

Form of 
support

Territorial delivery 
dimension

Economic activity 
dimension

Location 
dimension

ESF+ secondary 
theme

Gender equality 
dimension

Macro-regional and sea-
basin dimension

Total eligible cost of selected 
operations (EUR)

Total eligible expenditure 
declared by beneficiaries

Number of selected 
operations

2 RSO2.4 ERDF Less 
developed

058 01 33 24 EL65 03 11 511,329.27 217,569.28 1

2 RSO2.4 ERDF Less 
developed

059 01 33 24 EL41 03 11 189,275.20 127,474.86 1

2 RSO2.4 ERDF Less 
developed

059 01 33 24 EL43 03 11 189,275.20 127,494.22 1

2 RSO2.4 ERDF Less 
developed

059 01 33 24 EL51 03 11 189,275.20 127,471.53 1

2 RSO2.4 ERDF Less 
developed

059 01 33 24 EL52 03 11 189,275.20 127,514.31 1

2 RSO2.4 ERDF Less 
developed

059 01 33 24 EL53 03 11 189,275.20 127,471.53 1

2 RSO2.4 ERDF Less 
developed

059 01 33 24 EL54 03 11 189,275.20 127,542.95 1

2 RSO2.4 ERDF Less 
developed

059 01 33 24 EL61 03 11 189,275.20 127,471.53 1

2 RSO2.4 ERDF Less 
developed

059 01 33 24 EL62 03 11 189,275.20 127,471.53 1

2 RSO2.4 ERDF Less 
developed

059 01 33 24 EL63 03 11 189,275.20 127,471.53 1

2 RSO2.4 ERDF Less 
developed

059 01 33 24 EL64 03 11 3,824,152.68 3,712,755.89 2

2 RSO2.4 ERDF Less 
developed

059 01 33 24 EL65 03 11 188,944.30 127,471.53 1

2 RSO2.4 CF 058 01 33 24 EL30 03 11 156,701,146.77 35,549,722.58 6

2 RSO2.4 CF 058 01 33 24 EL43 03 11 31,314,403.07 0.00 2

2 RSO2.4 CF 058 01 33 24 EL52 03 11 42,610,422.38 2,600,180.63 3

2 RSO2.4 CF 058 01 33 24 EL63 03 11 31,046,903.07 2,686,917.60 1

2 RSO2.4 CF 058 01 33 24 EL64 03 11 117,344,994.77 21,704,164.07 8

2 RSO2.4 CF 058 01 33 24 EL65 03 11 43,599,912.35 2,133,112.64 2

3 RSO2.7 ERDF Transition 077 01 33 24 EL30 03 11 1,428,480.00 631,842.00 1

3 RSO2.7 ERDF Less 
developed

073 01 33 13 EL51 03 11 1,800,000.00 0.00 1

3 RSO2.7 ERDF Less 
developed

077 01 33 24 EL43 03 11 127,291.30 0.00 1
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Characteristics of expenditure Categorisation dimension Financial data

1 2 3 4 5 6 7 8

Priority Specific 
objective Fund Category of 

region Intervention 
field

Form of 
support

Territorial delivery 
dimension

Economic activity 
dimension

Location 
dimension

ESF+ secondary 
theme

Gender equality 
dimension

Macro-regional and sea-
basin dimension

Total eligible cost of selected 
operations (EUR)

Total eligible expenditure 
declared by beneficiaries

Number of selected 
operations

3 RSO2.7 ERDF Less 
developed

077 01 33 24 EL52 03 11 488,111.33 190,960.00 1

3 RSO2.7 ERDF Less 
developed

077 01 33 24 EL54 03 11 100,187.45 0.00 1

3 RSO2.7 ERDF Less 
developed

077 01 33 24 EL61 03 11 175,933.04 62,424.68 1

3 RSO2.7 ERDF Less 
developed

077 01 33 24 EL63 03 11 100,187.45 0.00 1

3 RSO2.7 CF 079 01 33 24 EL30 03 11 34,127,184.96 20,583,559.81 2

3 RSO2.7 CF 079 01 33 24 EL42 03 11 8,074,429.74 0.00 1

4 RSO2.6 CF 067 01 33 26 EL 03 11 0.00 0.00 0

5 RSO2.5 CF 062 01 33 24 EL30 03 11 12,038,852.00 3,443,460.18 2

5 RSO2.5 CF 062 01 33 24 EL41 03 11 7,134,621.91 3,499,000.00 1

5 RSO2.5 CF 062 01 33 24 EL42 03 11 7,180,950.00 2,012,066.52 1

5 RSO2.5 CF 062 01 33 24 EL43 03 11 33,442,470.07 10,241,569.14 4

5 RSO2.5 CF 062 01 33 24 EL51 03 11 11,174,975.02 1,643,870.78 2

5 RSO2.5 CF 062 01 33 24 EL52 03 11 67,698,345.21 18,471,002.14 8

5 RSO2.5 CF 062 01 33 24 EL61 03 11 9,449,178.00 4,856,990.00 2

5 RSO2.5 CF 062 01 33 24 EL63 03 11 11,043,426.15 6,878,796.77 2

5 RSO2.5 CF 062 01 33 24 EL64 03 11 12,127,500.00 5,883,086.00 2

5 RSO2.5 CF 062 01 33 24 EL65 03 11 18,061,065.88 4,260,324.59 3

5 RSO2.5 CF 062 01 33 26 EL43 03 11 44,085,918.92 827,472.53 2

5 RSO2.5 CF 064 01 33 24 EL30 03 11 13,810,218.98 0.00 6

5 RSO2.5 CF 064 01 33 24 EL41 03 11 3,681,076.50 0.00 6

5 RSO2.5 CF 064 01 33 24 EL42 03 11 3,629,885.35 0.00 6

5 RSO2.5 CF 064 01 33 24 EL43 03 11 2,391,402.52 0.00 6

5 RSO2.5 CF 064 01 33 24 EL51 03 11 6,093,492.81 0.00 6

5 RSO2.5 CF 064 01 33 24 EL52 03 11 7,251,862.91 0.00 7

5 RSO2.5 CF 064 01 33 24 EL53 03 11 5,148,949.11 0.00 5
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Characteristics of expenditure Categorisation dimension Financial data

1 2 3 4 5 6 7 8

Priority Specific 
objective Fund Category of 

region Intervention 
field

Form of 
support

Territorial delivery 
dimension

Economic activity 
dimension

Location 
dimension

ESF+ secondary 
theme

Gender equality 
dimension

Macro-regional and sea-
basin dimension

Total eligible cost of selected 
operations (EUR)

Total eligible expenditure 
declared by beneficiaries

Number of selected 
operations

5 RSO2.5 CF 064 01 33 24 EL54 03 11 3,917,778.72 0.00 6

5 RSO2.5 CF 064 01 33 24 EL61 03 11 4,578,871.90 0.00 7

5 RSO2.5 CF 064 01 33 24 EL62 03 11 1,580,702.17 0.00 4

5 RSO2.5 CF 064 01 33 24 EL63 03 11 4,630,169.05 0.00 5

5 RSO2.5 CF 064 01 33 24 EL64 03 11 4,636,817.79 0.00 6

5 RSO2.5 CF 064 01 33 24 EL65 03 11 4,522,829.91 0.00 5

5 RSO2.5 CF 065 01 33 24 EL30 03 11 407,226,794.19 22,473,418.05 7

5 RSO2.5 CF 065 01 33 24 EL51 03 11 16,461,795.65 582,000.00 4

5 RSO2.5 CF 065 01 33 24 EL52 03 11 16,440,406.14 8,506,562.31 3

5 RSO2.5 CF 065 01 33 24 EL61 03 11 2,505,609.95 1,690,026.21 1

5 RSO2.5 CF 065 01 33 24 EL63 03 11 23,524,015.61 5,037,528.37 2

5 RSO2.5 CF 065 01 33 24 EL64 03 11 95,077,086.89 15,516,685.17 8

5 RSO2.5 CF 065 01 33 26 EL30 03 11 8,201,088.00 0.00 1

5 RSO2.5 CF 065 01 33 26 EL41 03 11 303,744.00 0.00 1

5 RSO2.5 CF 065 01 33 26 EL42 03 11 911,232.00 0.00 1

5 RSO2.5 CF 065 01 33 26 EL43 03 11 2,126,208.00 0.00 1

5 RSO2.5 CF 065 01 33 26 EL51 03 11 1,822,464.00 0.00 1

5 RSO2.5 CF 065 01 33 26 EL52 03 11 4,859,904.00 0.00 1

5 RSO2.5 CF 065 01 33 26 EL54 03 11 2,733,696.00 0.00 1

5 RSO2.5 CF 065 01 33 26 EL61 03 11 3,341,184.00 0.00 1

5 RSO2.5 CF 065 01 33 26 EL63 03 11 3,341,184.00 0.00 1

5 RSO2.5 CF 065 01 33 26 EL64 03 11 607,488.00 0.00 1

5 RSO2.5 CF 065 01 33 26 EL65 03 11 2,126,208.00 0.00 1

6 RSO2.7 ERDF Transition 078 01 33 24 EL30 03 11 916,460.81 201,771.01 4

6 RSO2.7 ERDF Transition 078 01 33 24 EL42 03 11 5,210,016.95 1,147,054.36 4

6 RSO2.7 ERDF Transition 079 01 33 24 EL30 03 11 68,620.00 0.00 1

6 RSO2.7 ERDF Transition 079 01 33 24 EL42 03 11 390,100.00 0.00 1
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Characteristics of expenditure Categorisation dimension Financial data

1 2 3 4 5 6 7 8

Priority Specific 
objective Fund Category of 

region Intervention 
field

Form of 
support

Territorial delivery 
dimension

Economic activity 
dimension

Location 
dimension

ESF+ secondary 
theme

Gender equality 
dimension

Macro-regional and sea-
basin dimension

Total eligible cost of selected 
operations (EUR)

Total eligible expenditure 
declared by beneficiaries

Number of selected 
operations

6 RSO2.7 ERDF Less 
developed

078 01 33 24 EL41 03 11 1,415,492.56 311,639.47 4

6 RSO2.7 ERDF Less 
developed

078 01 33 24 EL43 03 11 2,441,803.12 537,595.36 4

6 RSO2.7 ERDF Less 
developed

078 01 33 24 EL51 03 11 3,126,010.17 688,232.62 4

6 RSO2.7 ERDF Less 
developed

078 01 33 24 EL52 03 11 3,524,607.85 775,989.19 4

6 RSO2.7 ERDF Less 
developed

078 01 33 24 EL53 03 11 787,779.67 173,440.15 4

6 RSO2.7 ERDF Less 
developed

078 01 33 24 EL54 03 11 1,917,662.86 422,198.93 4

6 RSO2.7 ERDF Less 
developed

078 01 33 24 EL61 03 11 3,571,686.32 786,354.14 4

6 RSO2.7 ERDF Less 
developed

078 01 33 24 EL62 03 11 1,663,439.15 366,228.20 4

6 RSO2.7 ERDF Less 
developed

078 01 33 24 EL63 03 11 1,189,515.92 261,887.71 4

6 RSO2.7 ERDF Less 
developed

078 01 33 24 EL64 03 11 2,118,530.99 466,422.71 4

6 RSO2.7 ERDF Less 
developed

078 01 33 24 EL65 03 11 3,502,637.90 771,152.21 4

6 RSO2.7 ERDF Less 
developed

079 01 33 24 EL41 03 11 105,985.00 0.00 1

6 RSO2.7 ERDF Less 
developed

079 01 33 24 EL43 03 11 182,830.00 0.00 1

6 RSO2.7 ERDF Less 
developed

079 01 33 24 EL51 03 11 234,060.00 0.00 1

6 RSO2.7 ERDF Less 
developed

079 01 33 24 EL52 03 11 263,905.00 0.00 1

6 RSO2.7 ERDF Less 
developed

079 01 33 24 EL53 03 11 58,985.00 0.00 1

6 RSO2.7 ERDF Less 
developed

079 01 33 24 EL54 03 11 143,585.00 0.00 1

6 RSO2.7 ERDF Less 
developed

079 01 33 24 EL61 03 11 267,430.00 0.00 1

6 RSO2.7 ERDF Less 
developed

079 01 33 24 EL62 03 11 124,550.00 0.00 1
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Characteristics of expenditure Categorisation dimension Financial data

1 2 3 4 5 6 7 8

Priority Specific 
objective Fund Category of 

region Intervention 
field

Form of 
support

Territorial delivery 
dimension

Economic activity 
dimension

Location 
dimension

ESF+ secondary 
theme

Gender equality 
dimension

Macro-regional and sea-
basin dimension

Total eligible cost of selected 
operations (EUR)

Total eligible expenditure 
declared by beneficiaries

Number of selected 
operations

6 RSO2.7 ERDF Less 
developed

079 01 33 24 EL63 03 11 89,065.00 0.00 1

6 RSO2.7 ERDF Less 
developed

079 01 33 24 EL64 03 11 158,625.00 0.00 1

6 RSO2.7 ERDF Less 
developed

079 01 33 24 EL65 03 11 262,260.00 0.00 1

7 RSO2.8 ERDF Transition 083 01 33 26 EL 03 11 0.00 0.00 0

7 RSO2.8 ERDF Less 
developed

083 01 33 26 EL 03 11 0.00 0.00 0

8 ERDF Transition 179 26 EL30 03 11 49,595.04 0.00 1

8 ERDF Transition 182 26 EL30 03 11 445,348.96 7,131.02 2

8 ERDF Transition 182 26 EL42 03 11 4,182.00 614.33 1

8 ERDF Less 
developed

182 26 EL41 03 11 4,674.00 686.60 1

8 ERDF Less 
developed

182 26 EL43 03 11 15,006.00 2,204.35 1

8 ERDF Less 
developed

182 26 EL51 03 11 13,509.50 1,984.52 1

8 ERDF Less 
developed

182 26 EL52 03 11 43,132.00 6,336.00 1

8 ERDF Less 
developed

182 26 EL53 03 11 6,109.00 897.40 1

8 ERDF Less 
developed

182 26 EL54 03 11 7,687.50 1,129.28 1

8 ERDF Less 
developed

182 26 EL61 03 11 16,523.00 2,427.20 1

8 ERDF Less 
developed

182 26 EL62 03 11 4,920.00 722.74 1

8 ERDF Less 
developed

182 26 EL63 03 11 15,559.50 2,285.66 1

8 ERDF Less 
developed

182 26 EL64 03 11 12,197.50 1,791.79 1

8 ERDF Less 
developed

182 26 EL65 03 11 12,956.00 1,903.21 1

9 CF 179 26 EL30 03 11 2,235,900.00 0.00 1

9 CF 181 20 EL30 03 11 16,823.58 16,823.58 1
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Characteristics of expenditure Categorisation dimension Financial data

1 2 3 4 5 6 7 8

Priority Specific 
objective Fund Category of 

region Intervention 
field

Form of 
support

Territorial delivery 
dimension

Economic activity 
dimension

Location 
dimension

ESF+ secondary 
theme

Gender equality 
dimension

Macro-regional and sea-
basin dimension

Total eligible cost of selected 
operations (EUR)

Total eligible expenditure 
declared by beneficiaries

Number of selected 
operations

9 CF 181 20 EL41 03 11 16,823.58 16,823.58 1

9 CF 181 20 EL42 03 11 16,605.09 16,605.09 1

9 CF 181 20 EL43 03 11 16,823.58 16,823.58 1

9 CF 181 20 EL51 03 11 16,823.58 16,823.58 1

9 CF 181 20 EL52 03 11 16,823.58 16,823.58 1

9 CF 181 20 EL53 03 11 16,823.58 16,823.58 1

9 CF 181 20 EL54 03 11 16,823.58 16,823.58 1

9 CF 181 20 EL61 03 11 16,823.58 16,823.58 1

9 CF 181 20 EL62 03 11 16,823.58 16,823.58 1

9 CF 181 20 EL63 03 11 16,823.58 16,823.58 1

9 CF 181 20 EL64 03 11 16,823.58 16,823.58 1

9 CF 181 20 EL65 03 11 16,823.58 16,823.58 1

9 CF 181 24 EL30 03 11 3,850.00 0.00 1

9 CF 181 24 EL41 03 11 3,850.00 0.00 1

9 CF 181 24 EL42 03 11 3,800.00 0.00 1

9 CF 181 24 EL43 03 11 3,850.00 0.00 1

9 CF 181 24 EL51 03 11 3,850.00 0.00 1

9 CF 181 24 EL52 03 11 3,850.00 0.00 1

9 CF 181 24 EL53 03 11 3,850.00 0.00 1

9 CF 181 24 EL54 03 11 3,850.00 0.00 1

9 CF 181 24 EL61 03 11 3,850.00 0.00 1

9 CF 181 24 EL62 03 11 3,850.00 0.00 1

9 CF 181 24 EL63 03 11 3,850.00 0.00 1

9 CF 181 24 EL64 03 11 3,850.00 0.00 1

9 CF 181 24 EL65 03 11 3,850.00 0.00 1

9 CF 181 26 EL30 03 11 8,836,672.90 591,397.94 3

9 CF 182 26 EL30 03 11 8,649,362.11 1,622,985.29 5
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Characteristics of expenditure Categorisation dimension Financial data

1 2 3 4 5 6 7 8

Priority Specific 
objective Fund Category of 

region Intervention 
field

Form of 
support

Territorial delivery 
dimension

Economic activity 
dimension

Location 
dimension

ESF+ secondary 
theme

Gender equality 
dimension

Macro-regional and sea-
basin dimension

Total eligible cost of selected 
operations (EUR)

Total eligible expenditure 
declared by beneficiaries

Number of selected 
operations

Total ERDF Transition 234,386,319.36 70,008,012.10 71

Total ERDF Less 
developed

543,979,723.11 242,942,404.66 172

Total CF 1,375,731,289.48 203,514,387.37 200

Grand 
total

2,154,097,331.95 516,464,804.13 443
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Table 5: Common and programme specific output indicators for the ERDF, the Cohesion Fund, the JTF and the EMFAF (point (b) of Article 42(2))

1 2 3 4 5 6 7 8 9 10 11 12 13

Data on output indicators from the programme Progress in output indicators to date

Priority Specific 
objective Fund Category of 

region ID Indicator name Measurement unit Milestone 
(2024) Target 2029

Selected 
operations 
30/06/2025

Implemented 
operation 

30/06/2025
Comments

1 RSO2.1 ERDF Transition RCO01 Enterprises supported (of which: 
micro, small, medium, large)

enterprises 0.00 86.00 0.00 0.00 -

1 RSO2.1 ERDF Transition RCO01a of which: micro enterprises 0.00 -

1 RSO2.1 ERDF Transition RCO01b of which: small enterprises 0.00 -

1 RSO2.1 ERDF Transition RCO01c of which: medium enterprises 0.00 -

1 RSO2.1 ERDF Transition RCO01d of which: large enterprises 0.00 -

1 RSO2.1 ERDF Transition RCO02 Enterprises supported by grants enterprises 0.00 86.00 0.00 0.00 -

1 RSO2.1 ERDF Transition RCO18 Dwellings with improved energy 
peformance

dwellings 589.00 5,892.00 0.00 0.00 -

1 RSO2.1 ERDF Transition RCO19 Public buildings with improved 
energy performance

square metres 3,951.00 39,506.00 632,985.00 0.00 The value of RCO19 results from the inclusion of 40 projects for the active upgrading of public buildings (new projects, 
phasing hospitals/universities) with overcommitment in HS 2.1 FP 044 TRANSITION with total. Budget for inclusion: EUR 
135.91 million

The value of RCO19 is accounted for based on the data of the original EPCs (Certificates Active. Performance) of the 
projects included.

In the next revision of the PEKA, a relevant adjustment will be made, i.e. an adjustment of the target value of RCΟ19 (Table 
1-HS 2.1-ERDF MET) and an adjustment of the relevant budget.

1 RSO2.1 ERDF Less 
developed

RCO01 Enterprises supported (of which: 
micro, small, medium, large)

enterprises 0.00 393.00 0.00 0.00 -

1 RSO2.1 ERDF Less 
developed

RCO01a of which: micro enterprises 0.00 -

1 RSO2.1 ERDF Less 
developed

RCO01b of which: small enterprises 0.00 -

1 RSO2.1 ERDF Less 
developed

RCO01c of which: medium enterprises 0.00 -

1 RSO2.1 ERDF Less 
developed

RCO01d of which: large enterprises 0.00 -

1 RSO2.1 ERDF Less 
developed

RCO02 Enterprises supported by grants enterprises 0.00 393.00 0.00 0.00 -

1 RSO2.1 ERDF Less 
developed

RCO18 Dwellings with improved energy 
peformance

dwellings 3,750.00 37,496.00 0.00 0.00 -

1 RSO2.1 ERDF Less 
developed

RCO19 Public buildings with improved 
energy performance

square metres 4,372.00 43,715.00 514,937.00 0.00 The value of RCO19 results from the inclusion of 34 projects for the active upgrading of public buildings (new projects, 
phasing hospitals/universities) with overcommitment in HS 2.1 PDB 044 RDP with a total of Budget for inclusion: EUR 
142.3 million.

The value of RCO19 is accounted for based on the data of the original EPCs (Certificates Active. Performance) of the 
projects included.
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1 2 3 4 5 6 7 8 9 10 11 12 13

Data on output indicators from the programme Progress in output indicators to date

Priority Specific 
objective Fund Category of 

region ID Indicator name Measurement unit Milestone 
(2024) Target 2029

Selected 
operations 
30/06/2025

Implemented 
operation 

30/06/2025
Comments

In the next revision of the PEKA, a relevant adjustment will be made, i.e. an adjustment of the target value of RCΟ19 (P 1-
HS 2.1-ERDF LAP) and an adjustment of the relevant budget.

1 RSO2.1 ERDF Less 
developed

RCO20 District heating and cooling 
network lines newly constructed 
and improved

km 0.00 30.00 52.68 0.00 The value of RCO20 results from the inclusion of 3 projects for the construction-modernisation of district heating networks 
(Amyntaio/Kozani/Ptolemaida) in SO 2.1 WP 054 RDP with total. Budget for integration: EUR 78.71 million.

The increased value of RCO20 is attributed to the over-commitment of the relevant budget in PDB 054 HS 2.1 ERDF RDP 
P1 (current PEKA Programme: Budget 054 RDP = EUR 16.91 million).

In the next revision of the PEKA, a relevant adjustment will be made, i.e. an adjustment of the RCO20 target value 
(Proposal 1-HS 2.1-ERDF LAP) and an adjustment of the relevant budget.

1 RSO2.1 ERDF Less 
developed

RCO104 Number of high efficiency co-
generation units

co-generation 
units

0.00 4.00 0.00 0.00 -

1 RSO2.1 ERDF Less 
developed

PSO544 Houses with improved energy 
efficiency as a result of targeted 
interventions

Residential 
(number)

0.00 4,800.00 51,218.00 51,204.00 The PSO544 value refers to the action of replacing energy-intensive electric water heaters with modern solar technology 
(MIS 6016447). 

In the next revision of the PEKA, a relevant adjustment will be made, i.e. the relevant indicator will also be added to the 
Regions in Transition and the target value of PSO544 will be adjusted (Proposal 1-HS 2.1-ERDF RDP and Transition).

1 RSO2.1 CF RCO18 Dwellings with improved energy 
peformance

dwellings 588.00 5,882.00 0.00 0.00 -

1 RSO2.2 ERDF Transition RCO22 Additional production capacity 
for renewable energy (of which: 
electricity, thermal)

MW 0.00 21.00 0.00 0.00 -

1 RSO2.2 ERDF Transition RCO22a of which: electricity MW 0.00 -

1 RSO2.2 ERDF Transition RCO22b of which: thermal MW 0.00 -

1 RSO2.2 ERDF Less 
developed

RCO22 Additional production capacity 
for renewable energy (of which: 
electricity, thermal)

MW 0.00 28.00 0.00 0.00 -

1 RSO2.2 ERDF Less 
developed

RCO22a of which: electricity MW 0.00 -

1 RSO2.2 ERDF Less 
developed

RCO22b of which: thermal MW 0.00 -

1 RSO2.3 ERDF Transition RCO23 Digital management systems for 
smart energy systems

system 
components

0.00 1.00 1.00 0.00 It concerns project MIS 6016545 "Interconnection of Crete with ESMIE Phase II: DC interconnection with a capacity of 
2x500MW, Crete – Attica / 2nd stage".

1 RSO2.3 ERDF Transition RCO105 Solutions for electricity storage MWh 0.00 56.00 0.00 0.00 -

1 RSO2.3 ERDF Transition PSO540 Recently built or upgraded 
electricity transmission and 
distribution network lines

Kilometers 0.00 100.00 124.11 4.38 The value of indicator PSO540 refers to project MIS 6016545 "Interconnection of Crete with the HTSO Phase II: DC 
interconnection with a capacity of 2x500MW, Crete – Attica / 2nd stage" and in project MIS 6001841 for the Underground 
of air networks in the Municipality of Penteli.

In the next revision of the PEKA, a relevant adjustment will be made, i.e. adjustment of the target value of PSO540 (P 1-HS 
2.1-ERDF TRANSITION and RDP) and adjustment of the relevant budget.
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1 2 3 4 5 6 7 8 9 10 11 12 13

Data on output indicators from the programme Progress in output indicators to date

Priority Specific 
objective Fund Category of 

region ID Indicator name Measurement unit Milestone 
(2024) Target 2029

Selected 
operations 
30/06/2025

Implemented 
operation 

30/06/2025
Comments

1 RSO2.3 ERDF Transition PSO542 Natural gas storage capacity Cubic meters 
(m3)

0.00 71,880.00 71,880.00 71,880.00 It concerns the project "Independent Natural Gas System "ASFA" of Alexandroupolis".

1 RSO2.3 ERDF Transition PSO543 Alternative fuel refuelling 
infrastructure

Number 0.00 0.47 0.00 0.00

1 RSO2.3 ERDF Less 
developed

RCO23 Digital management systems for 
smart energy systems

system 
components

0.00 2.00 1.00 0.00 It concerns project MIS 6016545 "Interconnection of Crete with ESMIE Phase II: DC interconnection with a capacity of 
2x500MW, Crete – Attica / 2nd stage".

1 RSO2.3 ERDF Less 
developed

RCO105 Solutions for electricity storage MWh 0.00 56.00 0.00 0.00 -

1 RSO2.3 ERDF Less 
developed

RCO124 Gas transmission and distribution 
network lines newly constructed 
or improved

km 0.00 416.00 0.00 0.00 -

1 RSO2.3 ERDF Less 
developed

PSO540 Recently built or upgraded 
electricity transmission and 
distribution network lines

Kilometers 0.00 100.00 76.89 37.04 The value of indicator PSO540 refers to project MIS 6016545 "Interconnection of Crete with the HTSO Phase II: DC 
interconnection with a capacity of 2x500MW, Crete – Attica / 2nd stage".

1 RSO2.3 ERDF Less 
developed

PSO542 Natural gas storage capacity Cubic meters 
(m3)

0.00 81,620.00 81,620.00 81,620.00 It concerns the project "Independent Natural Gas System "ASFA" of Alexandroupolis".

1 RSO2.3 ERDF Less 
developed

PSO543 Alternative fuel refuelling 
infrastructure

Number 0.00 0.53 0.00 0.00

1 RSO2.3 CF RCO23 Digital management systems for 
smart energy systems

system 
components

0.00 2.00 0.00 0.00 -

1 RSO2.3 CF RCO105 Solutions for electricity storage MWh 0.00 28.00 0.00 0.00 -

2 RSO2.4 ERDF Transition RCO25 Coastal strip, river bank and 
lakeshore flood protection newly 
built or consolidated

km 1.00 8.00 0.00 0.00 -

2 RSO2.4 ERDF Transition RCO26 Green infrastructure built or 
upgraded for adaptation to 
climate change

hectares 7.00 67.00 0.00 0.00 -

2 RSO2.4 ERDF Transition RCO27 National and sub-national 
strategies addressing climate 
change adaptation

strategies 3.00 9.00 2.00 0.00 -

2 RSO2.4 ERDF Transition RCO28 Area covered by protection 
measures against wildfires

hectares 15.00 151.00 150.00 0.00 -

2 RSO2.4 ERDF Less 
developed

RCO25 Coastal strip, river bank and 
lakeshore flood protection newly 
built or consolidated

km 1.00 4.00 0.00 0.00 -

2 RSO2.4 ERDF Less 
developed

RCO26 Green infrastructure built or 
upgraded for adaptation to 
climate change

hectares 26.00 258.00 0.00 0.00 -

2 RSO2.4 ERDF Less 
developed

RCO27 National and sub-national 
strategies addressing climate 
change adaptation

strategies 3.00 9.00 3.00 0.00 -
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1 2 3 4 5 6 7 8 9 10 11 12 13

Data on output indicators from the programme Progress in output indicators to date

Priority Specific 
objective Fund Category of 

region ID Indicator name Measurement unit Milestone 
(2024) Target 2029

Selected 
operations 
30/06/2025

Implemented 
operation 

30/06/2025
Comments

2 RSO2.4 ERDF Less 
developed

RCO28 Area covered by protection 
measures against wildfires

hectares 59.00 586.00 500.00 0.00 -

2 RSO2.4 CF RCO25 Coastal strip, river bank and 
lakeshore flood protection newly 
built or consolidated

km 40.00 110.00 181.00 0.00 The value of RCO25 is derived from the inclusion of 19 flood protection projects in a Precursor. 02 PEKA - PD 058 
Cohesion Fund with a total budget of €422.62 million.

The increased value of RCO25 is attributed to the over-commitment of the relevant budget in PD 058 (PPC P/Y Prev. 02 
PDB 058 CF=€132.03 million).

In the next revision of the PEKA, a relevant adjustment will be made, i.e. an adjustment of the target value of RCO25 and an 
increase in the relevant P/P PD 058

2 RSO2.4 CF RCO26 Green infrastructure built or 
upgraded for adaptation to 
climate change

hectares 68.00 676.00 0.00 0.00 -

2 RSO2.4 CF RCO28 Area covered by protection 
measures against wildfires

hectares 26.00 263.00 0.00 0.00 -

3 RSO2.7 ERDF Transition RCO38 Surface area of rehabilitated land 
supported

hectares 0.08 0.39 0.00 0.00 -

3 RSO2.7 ERDF Transition RCO39 Area covered by systems for 
monitoring air pollution installed

air quality zones 0.00 1.00 0.00 0.00 -

3 RSO2.7 ERDF Transition PSO898 Strategies and management plans Number of 
strategies/plans

0.00 2.00 1.00 0.00 It concerns the project for the preparation of strategic noise maps and action plans in urban areas of the country (MIS 
6003752).

3 RSO2.7 ERDF Less 
developed

RCO38 Surface area of rehabilitated land 
supported

hectares 0.32 1.64 0.80 0.00 -

3 RSO2.7 ERDF Less 
developed

RCO39 Area covered by systems for 
monitoring air pollution installed

air quality zones 0.00 1.00 0.00 0.00 -

3 RSO2.7 ERDF Less 
developed

PSO898 Strategies and management plans Number of 
strategies/plans

0.00 4.00 5.00 0.00 It concerns the project for the preparation of strategic noise maps and action plans in urban areas of the country (MIS 
6003752).

3 RSO2.7 CF RCO36 Green infrastructure supported 
for other purposes than 
adaptation to climate change

hectares 2.00 19.00 6.08 0.00 The value of RCO36 results from the inclusion of 3 urban regeneration projects in the Intervention Field - PP 079 and 
Specific Objective - SO 2.7 in Priority 3 of the PEKA.

4 RSO2.6 CF RCO34 Additional capacity for waste 
recycling

tonnes/year 0.00 3,129,551.00 0.00 0.00 -

4 RSO2.6 CF PSO541 Landfill capacity Cubic meters 
(m3)

247,210.00 2,472,100.00 0.00 0.00

4 RSO2.6 CF PSO694 Beneficiaries supported Number 5.00 12.00 0.00 0.00 -

5 RSO2.5 CF RCO27 National and sub-national 
strategies addressing climate 
change adaptation

strategies 1.00 15.00 0.00 0.00 -

5 RSO2.5 CF RCO30 Length of new or upgraded pipes 
for the distribution systems of 
public water supply

km 175.00 584.00 677.29 0.00 The value of RCO30 results from the inclusion of 8 projects related to important water infrastructures (Scope of Intervention 
- PP 062 and Specific Objective - SO 2.5 in Priority 5 of the PEKA).

In a subsequent revision, the relevant RCO30 target value will be adjusted in the PEKA Programme (Priority 05-CF) and the 
relevant budget will be adjusted.
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1 2 3 4 5 6 7 8 9 10 11 12 13

Data on output indicators from the programme Progress in output indicators to date

Priority Specific 
objective Fund Category of 

region ID Indicator name Measurement unit Milestone 
(2024) Target 2029

Selected 
operations 
30/06/2025

Implemented 
operation 

30/06/2025
Comments

5 RSO2.5 CF RCO32 New or upgraded capacity for 
waste water treatment

population 
equivalent

155,400.00 518,000.00 378,492.00 0.00 The value of the RCO32 indicator results from the inclusion of 25 urban wastewater collection-treatment sub-projects (PP 
065) with PP=€561.2m (the Saving in Sewerage project is not taken into account to avoid double counting).

Following cooperation with the competent RIS Directorates in order to avoid double counting, the values of indicators 
RCO32 and RCR42 were corrected. 

In the next revision of the PEKA, an adjustment will be made to the target value of RCO32 in the PEKA Programme (P5 - 
CF) and the budget of the PDB 065.

5 RSO2.5 CF PSO897 Interventions for sustainable 
water management

Interventions 
(number)

0.00 50.00 37.00 0.00

6 RSO2.7 ERDF Transition RCO37 Surface of Natura 2000 sites 
covered by protection and 
restoration measures

hectares 4,400.00 14,000.00 13,680.00 0.00 In cooperation with NECCA/YPEN beneficiaries and taking into account the actions planned to be implemented in Priority 
6, the next revision of the NECCA will adjust the target value of the RCO37 indicator (ERDF in RBD and Transition) in 
order to fully reflect the total surface area of Natura areas, which are covered by biodiversity protection measures and 
financed by the NECCA.

6 RSO2.7 ERDF Transition PSO898 Strategies and management plans Number of 
strategies/plans

0.00 5.00 5.00 0.00 The value of the PSO898 indicator refers to actions for the monitoring and evaluation of the conservation status of protected 
species and habitats and actions for the preparation of NRPs, ID plans and Management Plans for Natura 2000 sites 
throughout the country and will be updated during the next revision of the PEKA Programme. 

6 RSO2.7 ERDF Less 
developed

RCO37 Surface of Natura 2000 sites 
covered by protection and 
restoration measures

hectares 17,600.00 56,000.00 51,195.00 42,179.00 In cooperation with NECCA/YPEN beneficiaries and taking into account the actions planned to be implemented in Priority 
6, the next revision of the NECCA will adjust the target value of the RCO37 indicator (ERDF in RBD and Transition) in 
order to fully reflect the total surface area of Natura areas, which are covered by biodiversity protection measures and 
financed by the NECCA.

6 RSO2.7 ERDF Less 
developed

PSO898 Strategies and management plans Number of 
strategies/plans

0.00 5.00 16.00 0.00 The value of the PSO898 indicator refers to actions for the monitoring and evaluation of the conservation status of protected 
species and habitats and actions for the preparation of NRPs, ID plans and Management Plans for Natura 2000 sites 
throughout the country and will be updated during the next revision of the PEKA Programme. 

7 RSO2.8 ERDF Transition RCO58 Dedicated cycling infrastructure 
supported

km 5.00 72.50 0.00 0.00 -

7 RSO2.8 ERDF Less 
developed

RCO58 Dedicated cycling infrastructure 
supported

km 10.00 280.00 0.00 0.00 -

8 ERDF Transition PSO691 Controls and inspections Number 5.00 10.00 0.00 0.00 -

8 ERDF Transition PSO693 Service and supply contracts Contracts 
(Number)

2.00 6.00 1.00 0.00 -

8 ERDF Transition PSO694 Beneficiaries supported Number 1.00 2.00 2.00 0.00 -

8 ERDF Transition PSO696 Communication and Outreach 
Actions

Number 1.00 2.00 1.00 0.00 -

8 ERDF Less 
developed

PSO691 Controls and inspections Number 10.00 20.00 0.00 0.00 -

8 ERDF Less 
developed

PSO693 Service and supply contracts Contracts 
(Number)

2.00 4.00 0.00 0.00 -

8 ERDF Less 
developed

PSO694 Beneficiaries supported Number 1.00 5.00 0.00 0.00 -

8 ERDF Less 
developed

PSO696 Communication and Outreach 
Actions

Number 4.00 8.00 0.00 0.00 -
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1 2 3 4 5 6 7 8 9 10 11 12 13

Data on output indicators from the programme Progress in output indicators to date

Priority Specific 
objective Fund Category of 

region ID Indicator name Measurement unit Milestone 
(2024) Target 2029

Selected 
operations 
30/06/2025

Implemented 
operation 

30/06/2025
Comments

9 CF PSO691 Controls and inspections Number 35.00 70.00 2.00 1.00 -

9 CF PSO693 Service and supply contracts Contracts 
(Number)

8.00 27.00 58.00 31.00 -

9 CF PSO694 Beneficiaries supported Number 3.00 5.00 6.00 1.00 -

9 CF PSO696 Communication and Outreach 
Actions

Number 4.00 8.00 2.00 0.00 -

9 CF PSO697 Communication Action Plans Projects 
(Number)

1.00 2.00 0.00 0.00 -
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Table 8: Multiple support to enterprises for the ERDF, the Cohesion Fund and the JTF at programme level (point (b) of Article 42(2))

1 2 3 4 5

ID Indicator name Number of enterprises net of multiple support by 30/06/2025 Comments

RCO01 Enterprises supported (of which: micro, small, medium, large) 0

RCO01a of which: micro 0 -

RCO01b of which: small 0 -

RCO01c of which: medium 0 -

RCO01d of which: large 0 -
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Table 9: Common and programme specific result indicators for the ERDF, the Cohesion Fund, the JTF and the EMFAF (point (b) of Article 42(2))

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15

Data on result indicators from the programme [extracted from Table 5 of Annex VII] Progress in result indicators to date

Selected operations 
30/06/2025

Implemented operation 
30/06/2025

Priority Specific 
objective Fund Category of 

region ID Indicator name Measurement 
unit

Baseline in the 
programme Target (2029)

Baseline Planned 
achievements Baseline Achieved

Comments

1 RSO2.1 ERDF Transition RCR26 Annual primary energy 
consumption (of which: 
dwellings, public buildings, 
enterprises, other)

MWh/year 220,731.00 137,940.00 445,950.00 193,728.00 445,950.00 28,878.00 The value of RCR26 for Transition results from the inclusion of 42 active upgrading projects (public 
buildings, dwellings, street lighting) with overcommitment in HS 2.1 with total. Including budget: EUR 
174.8 million.

The value of RCR26 shall be accounted for on the basis of the data in the original EPCs (Certificates 
Active. Performance) and energy studies of the projects included.

In the next revision of the PECA, a relevant adjustment will be made, i.e. an adjustment of the value of 
RCR26 (P1-HS 2.1-ERDF Transition) and an adjustment of the relevant budget.

1 RSO2.1 ERDF Transition RCR26a of which: dwellings MWh/year 72,310.00 28,878.00 The achievement values of RCR26 and RCR29 refer to the action of replacing energy-intensive electric 
water heaters with solar, modern technology (MIS 6016447) in dwellings. 

1 RSO2.1 ERDF Transition RCR26b of which: public buildings MWh/year 333,707.00 0.00 -

1 RSO2.1 ERDF Transition RCR26c of which: enterprises MWh/year 0.00 0.00 -

1 RSO2.1 ERDF Transition RCR26d of which: other MWh/year 39,933.00 0.00 -

1 RSO2.1 ERDF Transition RCR29 Estimated greenhouse emissions tonnes CO2 
eq./year

177,602.00 109,318.00 166,165.00 64,095.00 166,165.00 9,665.00 The value of RCR29 for Transition results from the inclusion of 42 active upgrading projects (public 
buildings, dwellings, street lighting) with overcommitment in HS 2.1 with total. Including budget: EUR 
174.8 million.

The value of RCR29 is accounted for on the basis of data from the initial EPCs (Active Performance 
Certificates) and data from energy studies of the projects included.

In the next revision of the PECA, a relevant adjustment will be made, i.e. an adjustment of the value of 
the RCR29 (Table 1-HS 2.1-ERDF Transition) and an adjustment of the relevant budget.

1 RSO2.1 ERDF Less 
developed

RCR26 Annual primary energy 
consumption (of which: 
dwellings, public buildings, 
enterprises, other)

MWh/year 1,570,745.00 998,351.00 527,587.00 241,682.00 527,587.00 88,398.00 The RCR26 value for RDP results from the inclusion of 38 energy upgrading projects (public buildings, 
housing, district heating) with over-commitment in HS 2.1 with total. Budget for inclusion: EUR 260.25 
million.

The value of RCR26 shall be accounted for on the basis of the data in the original EPCs (Certificates 
Active. Performance) and energy studies of the projects included.

In the next revision of the PEKA, a relevant adjustment will be made, i.e. an adjustment of the value of 
RCR26 (P1-HS 2.1-ERDF LAP) and an adjustment of the relevant budget.

1 RSO2.1 ERDF Less 
developed

RCR26a of which: dwellings MWh/year 221,055.00 88,398.00 The achievement values of RCR26 and RCR29 refer to the action of replacing energy-intensive electric 
water heaters with solar, modern technology (MIS 6016447) in dwellings. 

1 RSO2.1 ERDF Less 
developed

RCR26b of which: public buildings MWh/year 306,532.00 0.00 -

1 RSO2.1 ERDF Less 
developed

RCR26c of which: enterprises MWh/year 0.00 0.00 -

1 RSO2.1 ERDF Less 
developed

RCR26d of which: other MWh/year 0.00 0.00 -
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1 2 3 4 5 6 7 8 9 10 11 12 13 14 15

Data on result indicators from the programme [extracted from Table 5 of Annex VII] Progress in result indicators to date

Selected operations 
30/06/2025

Implemented operation 
30/06/2025

Priority Specific 
objective Fund Category of 

region ID Indicator name Measurement 
unit

Baseline in the 
programme Target (2029)

Baseline Planned 
achievements Baseline Achieved

Comments

1 RSO2.1 ERDF Less 
developed

RCR29 Estimated greenhouse emissions tonnes CO2 
eq./year

1,246,987.00 762,536.00 167,327.00 76,759.00 167,327.00 29,587.00 The RCR29 value for RDP results from the inclusion of 38 energy upgrading projects (public buildings, 
housing, district heating) with over-commitment in HS 2.1 with total. Budget for inclusion: EUR 260.25 
million.

The value of RCR29 shall be accounted for on the basis of the data in the original EPCs (Certificates 
Active. Performance) and energy studies of the projects included.

In the next revision of the PEKA, a relevant adjustment will be made, i.e. an adjustment of the value of 
RCR29 (P1-HS 2.1-ERDF LAP) and an adjustment of the relevant budget.

1 RSO2.1 CF RCR26 Annual primary energy 
consumption (of which: 
dwellings, public buildings, 
enterprises, other)

MWh/year 180,612.00 108,367.00 0.00 0.00 0.00 0.00 -

1 RSO2.1 CF RCR26a of which: dwellings MWh/year 0.00 0.00 -

1 RSO2.1 CF RCR26b of which: public buildings MWh/year 0.00 0.00 -

1 RSO2.1 CF RCR26c of which: enterprises MWh/year 0.00 0.00 -

1 RSO2.1 CF RCR26d of which: other MWh/year 0.00 0.00 -

1 RSO2.1 CF RCR29 Estimated greenhouse emissions tonnes CO2 
eq./year

168,253.00 100,952.00 0.00 0.00 0.00 0.00 -

1 RSO2.2 ERDF Transition RCR31 Total renewable energy 
produced (of which: electricity, 
thermal)

MWh/year 0.00 31,500.00 0.00 0.00 0.00 0.00 -

1 RSO2.2 ERDF Transition RCR31a of which: electricity MWh/year 0.00 0.00 -

1 RSO2.2 ERDF Transition RCR31b of which: thermal MWh/year 0.00 0.00 -

1 RSO2.2 ERDF Less 
developed

RCR31 Total renewable energy 
produced (of which: electricity, 
thermal)

MWh/year 0.00 42,000.00 0.00 0.00 0.00 0.00 -

1 RSO2.2 ERDF Less 
developed

RCR31a of which: electricity MWh/year 0.00 0.00 -

1 RSO2.2 ERDF Less 
developed

RCR31b of which: thermal MWh/year 0.00 0.00 -

1 RSO2.3 ERDF Transition RCR29 Estimated greenhouse emissions tonnes CO2 
eq./year

1,246,603.00 697,657.00 1,246,603.00 697,657.00 0.00 0.00

1 RSO2.3 ERDF Transition RCR33 Users connected to smart energy 
systems

end users/year 0.00 160,000.00 0.00 4,500.00 0.00 0.00

1 RSO2.3 ERDF Transition RCR34 Roll-out of projects for smart 
energy systems

projects 0.00 2.47 0.00 1.00 0.00 0.00 -
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1 2 3 4 5 6 7 8 9 10 11 12 13 14 15

Data on result indicators from the programme [extracted from Table 5 of Annex VII] Progress in result indicators to date

Selected operations 
30/06/2025

Implemented operation 
30/06/2025

Priority Specific 
objective Fund Category of 

region ID Indicator name Measurement 
unit

Baseline in the 
programme Target (2029)

Baseline Planned 
achievements Baseline Achieved

Comments

1 RSO2.3 ERDF Less 
developed

RCR29 Estimated greenhouse emissions tonnes CO2 
eq./year

2,548,398.00 1,592,543.00 2,548,398.00 1,592,543.00 0.00 0.00

1 RSO2.3 ERDF Less 
developed

RCR33 Users connected to smart energy 
systems

end users/year 0.00 148,500.00 0.00 0.00 0.00 0.00

1 RSO2.3 ERDF Less 
developed

RCR34 Roll-out of projects for smart 
energy systems

projects 0.00 1.53 0.00 1.00 0.00 0.00 -

1 RSO2.3 CF RCR34 Roll-out of projects for smart 
energy systems

projects 0.00 2.00 0.00 0.00 0.00 0.00 -

2 RSO2.4 ERDF Transition RCR35 Population benefiting from flood 
protection measures

persons 0.00 138,000.00 0.00 42,894.00 0.00 0.00 The value of the RCR35 indicator is derived from the inclusion of the operation ‘Completion of the 1st 
Revision of the River Basin Flood Risk Management Plans of the 14 Water Districts of Greece’ Phase B 
(MIS 6019153).

The next revision will adjust the relevant target value of the RCR35 indicator in the PEKA Programme 
(Priority 2 - ERDF TRANSITION).

2 RSO2.4 ERDF Transition RCR36 Population benefiting from 
wildfire protection measures

persons 0.00 75,538.00 0.00 95,480.00 0.00 0.00 The value of the RCR36 is derived from the inclusion of 3 operations:

-Forest and forest inventory and monitoring system to cover obligations of country B phase (MIS 
6018473)

-Controls in the fire-affected areas of Varibobi, Attica and North Evia (MIS 6019314)

-Controls in the fire-affected areas of Mati and Kineta, Attica – Phase B’ (MIS 6019315)

The next revision of the PECA will adjust the relevant target value of RCR36 (P2-ERDF Transition).

2 RSO2.4 ERDF Transition RCR37 Population benefiting from 
protection measures against 
climate related natural disaster 
(other than flood and wildfires)

persons 0.00 19,954.00 0.00 0.00 0.00 0.00 -

2 RSO2.4 ERDF Less 
developed

RCR35 Population benefiting from flood 
protection measures

persons 0.00 80,000.00 0.00 175,106.00 0.00 0.00 Η τιμή του δείκτη RCR35 προκύπτει από την ένταξη της πράξης «Ολοκλήρωση 1ης Αναθεώρησης 
Σχεδίων Διαχείρισης Κινδύνων Πλημμύρας Λεκανών Απορροής Ποταμών των 14 Υδατικών 
Διαμερισμάτων της χώρας» Β΄φάση (MIS 6019153).

The next revision will adjust the relevant target value of the RCR35 indicator in the PEKA Programme 
(Priority 2 - ERDF RDP).

2 RSO2.4 ERDF Less 
developed

RCR36 Population benefiting from 
wildfire protection measures

persons 0.00 292,941.00 0.00 310,470.00 0.00 0.00 The value of the RCR36 is derived from the inclusion of 2 operations: 

(1) of the act "System for the inventory and monitoring of forests and wooded land to cover the 
obligations of country B" (MIS 6018473)

(2) of the Act "Controls in the fire-affected areas of Varybobi, Attica and Northern Evia" (MIS 
6019314).

A subsequent revision will adjust the relevant target value of the RCR36 indicator in the PEKA 
Programme (Priority 2 - ERDF RDP).

2 RSO2.4 ERDF Less 
developed

RCR37 Population benefiting from 
protection measures against 
climate related natural disaster 
(other than flood and wildfires)

persons 0.00 77,383.00 0.00 0.00 0.00 0.00 -
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1 2 3 4 5 6 7 8 9 10 11 12 13 14 15

Data on result indicators from the programme [extracted from Table 5 of Annex VII] Progress in result indicators to date

Selected operations 
30/06/2025

Implemented operation 
30/06/2025

Priority Specific 
objective Fund Category of 

region ID Indicator name Measurement 
unit

Baseline in the 
programme Target (2029)

Baseline Planned 
achievements Baseline Achieved

Comments

2 RSO2.4 CF RCR35 Population benefiting from flood 
protection measures

persons 0.00 893,913.00 0.00 932,224.00 0.00 0.00 The price of RCR35 results from the inclusion of 19 flood protection projects in AA 2.4 PD 058 
Cohesion Fund with a total budget of €422.62 million.

The increased value of RCR35 is due to the over-commitment of the relevant budget in the PDB 058 HS 
2.4 Cohesion Fund - PD2 (PDB PDB PD2 PDB 058 CF=EUR 132.03 million).

In the next revision of the IADP, a relevant adjustment will be made, i.e. an adjustment of the target 
value of the RCR35 (T2 - CONTINUATION FUND) and an increase of the relevant P/S PD 058.

2 RSO2.4 CF RCR36 Population benefiting from 
wildfire protection measures

persons 0.00 131,520.00 0.00 0.00 0.00 0.00 -

3 RSO2.7 ERDF Transition PSR898 Surface area of areas covered by 
management strategies and plans

Square 
kilometers

0.00 225.00 0.00 900.00 0.00 0.00 It concerns the project for the preparation of strategic noise maps and action plans in urban areas of the 
country (MIS 6003752).

The next revision of the PECA will adjust the target value of the PSR898 indicator.

3 RSO2.7 ERDF Transition RCR50 Population benefiting from 
measures for air quality

persons 0.00 8,500,000.00 0.00 0.00 0.00 0.00 -

3 RSO2.7 ERDF Transition RCR52 Rehabilitated land used for 
green areas, social housing, 
economic or other uses

hectares 0.00 0.39 0.00 0.00 0.00 0.00 -

3 RSO2.7 ERDF Transition RCR95 Population having access to new 
or improved green infrastructure

persons 0.00 1,500,000.00 0.00 0.00 0.00 0.00 -

3 RSO2.7 ERDF Less 
developed

PSR898 Surface area of areas covered by 
management strategies and plans

Square 
kilometers

0.00 1,575.00 0.00 900.00 0.00 0.00 It concerns the project for the preparation of strategic noise maps and action plans in urban areas of the 
country (MIS 6003752).

The next revision of the PECA will adjust the target value of the PSR898 indicator.

3 RSO2.7 ERDF Less 
developed

RCR50 Population benefiting from 
measures for air quality

persons 0.00 1,000,000.00 0.00 0.00 0.00 0.00 -

3 RSO2.7 ERDF Less 
developed

RCR52 Rehabilitated land used for 
green areas, social housing, 
economic or other uses

hectares 0.00 1.16 0.00 2.20 0.00 0.00 It concerns the project "Rehabilitation and Rehabilitation of Polluted Areas in the Inactive Mine of 
Kirki" - MIS 6017296. 

The next revision of the PECA will adjust the relevant target value of the RCR52 indicator (Priority 3 - 
ERDF RDP).

3 RSO2.7 ERDF Less 
developed

RCR95 Population having access to new 
or improved green infrastructure

persons 0.00 500,000.00 0.00 0.00 0.00 0.00 -

3 RSO2.7 CF RCR52 Rehabilitated land used for 
green areas, social housing, 
economic or other uses

hectares 0.00 56.00 0.00 6.08 0.00 0.00 The value of RCR52 is derived from the inclusion of 3 urban regeneration projects in the Intervention 
Field - PP 079 and Specific Objective - SO 2.7 in Priority 3 of the PEKA.

3 RSO2.7 CF RCR95 Population having access to new 
or improved green infrastructure

persons 0.00 2,500,000.00 0.00 169,208.00 0.00 0.00 The value of RCR95 is derived from the inclusion of 3 urban regeneration projects in the Intervention 
Field - PP 079 and Specific Objective - SO 2.7 in Priority 3 of the PEKA.

4 RSO2.6 CF PSR541 Amount of municipal waste 
treatment residues resulting in 
safe disposal

Tonnes 
(tn)/year

0.00 116,060.00 0.00 0.00 0.00 0.00
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1 2 3 4 5 6 7 8 9 10 11 12 13 14 15

Data on result indicators from the programme [extracted from Table 5 of Annex VII] Progress in result indicators to date

Selected operations 
30/06/2025

Implemented operation 
30/06/2025

Priority Specific 
objective Fund Category of 

region ID Indicator name Measurement 
unit

Baseline in the 
programme Target (2029)

Baseline Planned 
achievements Baseline Achieved

Comments

4 RSO2.6 CF RCR47 Waste recycled tonnes/year 0.00 1,870,656.00 0.00 0.00 0.00 0.00 -

4 RSO2.6 CF RCR48 Waste used as raw materials tonnes/year 0.00 1,035,731.00 0.00 0.00 0.00 0.00 -

4 RSO2.6 CF RCR103 Waste collected separately tonnes/year 0.00 1,088,993.00 0.00 0.00 0.00 0.00

5 RSO2.5 CF PSR897 Population benefiting from 
sustainable water management 
interventions

Individuals 0.00 10,800,000.00 0.00 10,800,000.00 0.00 0.00

5 RSO2.5 CF RCR41 Population connected to 
improved public water supply

persons 0.00 739,000.00 0.00 1,034,000.00 0.00 0.00 The price of RCR41 results from the inclusion of 29 water infrastructure projects and upgrading water 
networks with a total budget of €233.44 million. When assessing the value of the indicator, attention is 
paid to avoiding double counting of populations, since multiple projects are financed in one area, e.g. 
DEYA DELTA, KILKIS. In the next revision of the MIP, the target value of RCR41 and the relevant 
budget will be adjusted.

5 RSO2.5 CF RCR42 Population connected to at least 
secondary public waste water 
treatment

persons 0.00 518,918.00 0.00 265,949.00 0.00 0.00 The value of the RCR42 indicator results from the inclusion of 25 urban wastewater collection-treatment 
sub-projects (PP 065) with PP=€561.2m (the Saving in Sewerage project is not taken into account to 
avoid double counting). Following cooperation with the competent RIS Directorates in order to avoid 
double counting, the values of indicators RCO32 and RCR42 were corrected. In the next revision of the 
IADP, the target value of RCR42 and the budget will be adjusted.

6 RSO2.7 ERDF Transition PSR540 Share of Natura sites covered by 
protection and restoration 
measures

% 0.00 30.00 0.00 2.00 0.00 0.00 -

6 RSO2.7 ERDF Less 
developed

PSR540 Share of Natura sites covered by 
protection and restoration 
measures

% 0.00 30.00 0.00 1.00 0.00 0.80 -

7 RSO2.8 ERDF Transition RCR64 Annual users of dedicated 
cycling infrastructure

users/year 0.00 150,000.00 0.00 0.00 0.00 0.00 -

7 RSO2.8 ERDF Less 
developed

RCR64 Annual users of dedicated 
cycling infrastructure

users/year 0.00 290,175.00 0.00 0.00 0.00 0.00 -
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Table 12: Financial instruments data for the Funds (Article 42(3))

Characteristics of expenditure Eligible expenditure by product Amount of private and public resources mobilised in addition to the contribution from 
the Funds

Amount of management costs and fees declared as eligible expenditure, including (MCF are to be reported 
separately in case of direct award and in case of competitive tender)

Management costs and fees for holding funds 
depending on the financial product operating within the 

holding fund structure

Management costs and fees for specific funds (set-up 
either with or without the holding fund structure) by 

financial productPriority Fund Specific 
objective

Category 
of region

Loans (form 
of support 

code for FI)

Guarantee (form 
of support code 

for FI)

Equity or quasi-
equity (form of 
support code for 

FI)

Grants within a financial 
instrument operation 

(form of support code for 
FI)

Loans (form 
of support 

code for FI)

Guarantee (form 
of support code 

for FI)

Equity or quasi-
equity (form of 
support code for 

FI)

Grants within a financial 
instrument operation 

(form of support code for 
FI)

Loans Guarantees Equity Loans Guarantees Equity

Interest and other gains generated 
by support from the Funds to 

financial instruments referred to 
in Article 60

Resources returned 
attributable to support from 
the Funds as referred to in 

Article 62

For guarantees, total value of loans, equity or 
quasi-equity investments in final recipients 
guaranteed with programme resources and 

actually disbursed to final recipients


